

NICMAR is pleased to announce the Open House Management Development Programme at NICMAR on ...

MANAGING PROJECTS WITH MSP AND ORACLE'S PRIMAVERA

Duration: 5 Sundays (*June 19 to July 17, 2022*)

Mode: HYBRID MODE (*ONLINE & OFFLINE*)

From: NICMAR Pune campus,
25/1, Balewadi, NIA Post,
Pune 411045.
Tel : 020-66859241/42/43

PROGRAMME DETAILS

Targeted Participants:

Civil Engineers, Architects, Designers, Consultants, Builders, Developers, Contractors and Project Managers working in construction, real-estate, infrastructure and projects (CRIP) sector.

Course-fees:

➤ Rs. 17,700/- (Rs. 15,000/- + 18% GST*) per Participant.

*Goods and Service Tax (GST) and other tax will be levied as applicable. The fee once paid is not refundable and non-transferable.

How to Register

Interested participants are required to fill up the enclosed Registration form and email it to sode@nicmar.ac.in with payment details **BEFORE 31st May 2022**.

Prof. B.L. Rajput
Programme Co-ordinator

Dr. A.L. Agarwal
Dean DP

National Institute of Construction Management and Research,
Ph: 020-66859241/42/43; 66859142; Fax: 020-27390057
www.nicmar.ac.in

FUNDAMENTALS OF PROJECT MANAGEMENT

- ✦ Structuring of Projects and Organisations.
- ✦ Applications of Network Techniques using software
- ✦ Organizing Large Networks
- ✦ Resource profiles, tables, and resource/cost curves
- ✦ Project Monitoring & Control.

MICROSOFT PROJECT (MSP)

- ✦ Elements of MSP
- ✦ Configuring Tools and Options
- ✦ Setting Up a Project
- ✦ Estimation , Scheduling and Budgeting Task
- ✦ Resource organization in Project Plans
- ✦ Projects in Multi-user Environment
- ✦ Updating and Reporting on Project Performance
- ✦ Monitoring, Controlling and Report Generation.

Oracle's PRIMAVERA

- ✦ Review of Primavera software: Interface of Primavera.
- ✦ Project structuring, task organizations, scheduling, resources, costs etc. various features and functions available in Primavera.
- ✦ Creating Project, sub-project, activities planning and scheduling calendars (Case study in Primavera)
- ✦ Resource definitions: Task types, resource types, resource planning, allocations of cost etc.
- ✦ Resource driving activities. Resource allocation & leveling.
- ✦ Resource profiles, tables, and resource/cost curves.
- ✦ Sharing and copy of data about activities, resources, calendars etc.
- ✦ Various Structures i.e. WBS, OBS, EPS, RBS etc. Activity codes, layouts, Risks, Issues, Thresholds, Work products and documents.
- ✦ Project progress, progress updating: setting baseline, status updating, tracking, formatting for printing etc.

REGISTRATION FORM.

Managing Projects with MSP & Oracle's Primavera

Name of Participants:

Phone: (O)(M)

(R)..... Email:

Academic Qualifications:

Nature of Profession (Service / Business):

Professional Experience (Years):

Postal Address of the Participant:

.....

Phone:Fax:.....

Email:

Designation:

Company:

Self/Company Sponsored:.....

Payment Details for NEFT (Rs. : 17,700/- only)

Bank Name: ICICI Bank Ltd.

Bank A/c No.: 007301032734 (Savings A/c)

Account Name: NICMAR School of Distance Education

Branch Address: Gulmohar Park, Plot 1 A, ITI Road, Aundh, Pune 411 007

RTGS/NEFT/IFSC Code: ICIC0000073

Transaction ID/ UTR No. Dated

Bank Name and Branch

Account Holder Name:

Date: Signature: