

NICMAR is pleased to announce an Open House Management Development Programme at NICMAR on ...

MANAGING PROJECTS WITH MSP AND ORACLE'S PRIMAVERA

Duration: 5 Sundays (October 3 to 31, 2021)

Mode: ONLINE

From: NICMAR Pune Campus,
25/1, Balewadi, NIA Post,
Pune 411045.

PROGRAMME DETAILS

Targeted Participants:

Civil Engineers, Architects, Designers, Consultants, Builders, Developers, Contractors and Project Managers working in construction, real-estate, infrastructure and projects (CRIP) sector.

Programme fees:

➤ Rs. 17,700/- (Rs. 15,000/- + 18% GST*) per participant.

*Goods and Service Tax (GST) and other tax will be levied as applicable. The fee once paid is non refundable and non-transferable.

How to Register

Interested participants are required to fill up the enclosed registration form and email it to sode@nicmar.ac.in with the payment details **BEFORE 22nd September 2021**.

Please mail to babalurajput@nicmar.ac.in for further clarifications.

Prof. B.L. Rajput
Programme Co-ordinator

Dr. A.L. Agarwal
Dean DP

National Institute of Construction Management and Research,
Ph: 020-66859241/42/43; Fax: 020-27390057
www.nicmar.ac.in

MANAGING PROJECTS WITH MSP & ORACLE'S PRIMAVERA

FUNDAMENTALS OF PROJECT MANAGEMENT

- ✦ Structuring of Projects and Organizations
- ✦ Applications of Network Techniques using software
- ✦ Organizing Large Networks
- ✦ Resource profiles, tables, and resource/cost curves
- ✦ Project Monitoring & Control.

MICROSOFT PROJECT (MSP)

- ✦ Elements of MSP
- ✦ Configuring Tools and Options
- ✦ Setting Up a Project
- ✦ Estimation , Scheduling and Budgeting Task
- ✦ Resource organization in Project Plans
- ✦ Projects in Multi-user Environment
- ✦ Updating and Reporting on Project Performance
- ✦ Monitoring, Controlling and Report Generation.

Oracle's PRIMAVERA

- ✦ Review of Primavera software: Interface of Primavera.
- ✦ Project structuring, task organizations, scheduling, resources, costs etc. various features and functions available in Primavera.
- ✦ Creating Project, sub-project, activities planning and scheduling calendars (Case study in Primavera)
- ✦ Resource definitions: Task types, resource types, resource planning, allocations of cost etc.
- ✦ Resource driving activities. Resource allocation & leveling.
- ✦ Resource profiles, tables, and resource/cost curves.
- ✦ Sharing and copy of data about activities, resources, calendars etc.
- ✦ Various Structures i.e. WBS, OBS, EPS, RBS etc. Activity codes, layouts, Risks, Issues, Thresholds, Work products and documents.
- ✦ Project progress, progress updating: setting baseline, status updating, tracking, formatting for printing etc.

REGISTRATION FORM

Managing Projects with MSP & Oracle's Primavera

Name of Participants:

Phone: (O)(M)

(R)..... Email:

Academic Qualifications:

Nature of Profession (Service / Business): ..

Professional Experience (Years):

Postal Address of the Participant:

.....

.....

Phone: (O)Fax:

Email:

Designation:

Company:

Self/Company Sponsored:.....

Payment details for NEFT:

Account Name: NICMAR School of Distance Education

Bank Name: ICICI Bank Ltd.

Branch Address: Gulmohar Park, Plot 1 A, ITI Road, Aundh, Pune 411 007

Account No: 007301032734 (Savings a/c)

IFSC Code: ICIC0000073

Transaction id/UTR number Dated

Bank Name and Branch.....

Account Holder Name.....

Date:

Signature