



NICMAR University, Pune is pleased to announce the Open House Management Development Programme at NICMAR University Campus on ...

## **MANAGING PROJECTS WITH MICROSOFT PROJECT (MSP) AND PRIMAVERA (P6)**

**Duration:** 5 Days (September 21 to September 25, 2024)

**From:** NICMAR University Pune Campus,  
25/1, Balewadi, NIA Post Office,  
Pune - 411045.  
Tel : 020-66859242/43

### **PROGRAMME DETAILS**

#### **Targeted Participants:**

Civil Engineers, Architects, Designers, Consultants, Builders, Developers, Contractors and Project Managers working in construction, real-estate, infrastructure and projects (CRIP) sector.

#### **Course-fees:**

- Rs. 17,700/- (Rs. 15,000/- + 18% GST\*) per Non-Residential Participants. This includes Corepack and Participation Certificate.
- \*Goods and Service Tax (GST) and other tax will be levied as applicable. The fee once paid is not refundable and non-transferable.

#### **How to Register**

Interested participants are required to fill out the enclosed Registration form and mail it to the address given above with proof of On-line fee payment **BEFORE September 15, 2024**. Please mail to [epgoffice@nicmar.ac.in](mailto:epgoffice@nicmar.ac.in) or [babalurajput@nicmar.ac.in](mailto:babalurajput@nicmar.ac.in) for further clarifications.

**Dr. B.L. Rajput**  
**Programme Co-ordinator**

**Dr. A.L. Agarwal**  
**Programme Co-ordinator**

*NICMAR University, Pune*  
*Ph: 020-66859242/243/331*  
[www.nicmar.ac.in](http://www.nicmar.ac.in)

## **FUNDAMENTALS OF PROJECT MANAGEMENT**

- ✦ Structuring of Projects and Organisations.
- ✦ Applications of Network Techniques using software
- ✦ Organizing Large Networks
- ✦ Resource profiles, tables, and resource/cost curves

## **MICROSOFT PROJECT (MSP) & PRIMAVERA (P6)**

### **Designing and Structuring Projects**

- ✦ Elements of MSP & P6
- ✦ Configuring Tools and Options
- ✦ Setting Up a Project
- ✦ Estimation & Scheduling Task
- ✦ Use and Application of Customized Fields

### **Managing Resources**

- ✦ Resource Organisation in Project Plans
- ✦ Resource Scheduling
- ✦ Project Budgeting
- ✦ Leveling over-allocated Resources
- ✦ Grouping, Sorting & Filtering Data from MSP & P6

### **Project Monitoring, Control and Report Generation**

- ✦ Project Look Ahead
- ✦ Projects in Multi-user Environment
- ✦ Updating and Reporting on Project Performance
- ✦ Earned Value Analysis in MSP & P6
- ✦ Monitoring, Controlling and Report Generation

**REGISTRATION FORM.**

**Managing Projects with MSP & Oracle's Primavera**

Name of Participants: .....

Phone: (O) .....(M) .....

(R)..... Email: .....

Academic Qualifications: .....

Nature of Profession (Service / Business): ..

Professional Experience (Years): .....

Postal Address of the Participant: .....

.....

Phone: .....Fax:.....

Email: .....

Designation: .....

Company: .....

Self/Company Sponsored:.....

**Payment Details for NEFT (Rs. : 17,700/- only)**

**Bank Name: Canara Bank**

**Bank A/c No.: 110094562610 (Savings A/c)**

**Account Name: NICMAR UNIVERSITY**

**Branch Name& Address: Aundh Baner Road Branch, Survey No. 183/2, Baner Road,  
Near Shiv Sagar Hotel, Baner, Pune - 411045**

**RTGS/NEFT/IFSC Code: CNRB0003334**

Transaction ID/ UTR No. .... Dated .....

Bank Name and Brach .....

Account Holder Name: .....

Date: ..... Signature: .....